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Activity Period: March 10, 2014 through March 15, 2014
Natural Resource Technology, Inc. Personnel on Site

=  Andrew Millspaugh, Field Engineer
= Dan Vachon, Field Technician
®=  Chris Musson, Field Engineer
®= Todd Lewis, Construction Manager
=  Glenn Luke, Project manager

USEPA Personnel on Site
=  Andy Plier, OTIE

Integrys/North Shore Gas Personnel on Site

= None

Subcontractors on Site

=  Geo-Solutions, Inc. (GSI), Earthwork, In Situ Solidification/Stabilization
= James Anderson Co., Designated Erosion Control Inspector

Others
= Burns & McDonnell, Perimeter Air Monitoring
Visitors

= None
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This report summarizes field activities performed by NRT, in addition to NRT’s subcontractors, on behalf of IBS at
the former North Plant MGP Site Time Critical Removal Action:

Site Activities

Removal Action Totals:

= Direct Disposal (Soil and Debris) through 3/15/14: 44,111.83 Tons
= |n Situ Solidification/Stabilization (ISS) through 3/15/14: 149,487.96 Cubic Yards

NRT

Managed site security and construction activities with IBS, GSI, WMI, and Burns & McDonnell.

Facilitated and participated in daily safety meetings to evaluate potential safety concerns for the day’s

planned construction activities.

=  Management and oversight of GSI's construction efforts throughout the week.

=  Management and oversight of GSI during full-scale ISS construction in Removal Action Area A with 12%
reagent addition.

= |ssued truck tracking forms and documented 114 loads (2,079.72 tons) of soil and debris for disposal at
Waste Management’s Countryside Landfill in Grayslake, IL (Countryside Landfill).

= Coordination and scheduling of disposal trucks with WMI and GSI.

= QOperation of the onsite truck scale.

= Prepared Construction Quality Assurance (CQA) samples from full-scale ISS (11 samples) for unconfined
compressive strength (UCS) (ASTM D1633) and hydraulic conductivity (ASTM D5084) laboratory testing
by Timely Engineering Soil Tests (T.E.S.T.). Test results to be compared to ISS performance goals
established in the Removal Action Work Plant (RAWP).

=  Received and reviewed ISS CQA sample test results for unconfined compressive strength (UCS) (ASTM
D1633) and hydraulic conductivity (ASTM D5084). Laboratory testing is completed by Timely Engineering
Soil Tests (T.E.S.T.). Test results are compiled and compared to the ISS performance goals established
in the Removal Action Work Plan (RAWP).

= Construction survey verification of ISS column locations and elevations, pertinent site features, Removal
Action Areas, historical foundations, etc.

=  Accompanied James Anderson Co. during a weekly erosion control inspection on Wednesday (3/14).

=  Monitored site conditions for traffic flow, fugitive dust, odors, and general overall safety.

=  Conducted periodic worker health and safety air monitoring in the work zone.

Geo-Solutions Inc.

= Continued shallow soil excavation, pre-excavation, and demolition of subsurface historical structures in
Removal Action Areas A and B.

= Continued full-scale ISS construction in Removal Action Area A with 12% reagent addition. 8,676.18
cubic yards of ISS was completed.

= Received 36 loads of ground granulated blast furnace slag (GGBFS) and 11 loads of Portland cement for
full-scale ISS construction.

= |Loaded 2,079.72 tons (114 loads) of soil and debris for direct disposal at Countryside Landfill.
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= Implemented fugitive emission controls during shallow soil excavation, subsurface structure demolition
and removal, and offsite trucking. Emission controls include water for dust suppression, Rusmar foam for
odor and VOC emissions, and stockpile covering with scrim reinforced plastic.

= Maintained and administered site exclusion zones, decontamination areas, and site health and safety
procedures.

®=  Conducted worker health and safety air monitoring in the work (exclusion) zone.

James Anderson Company

= Completed a weekly erosion control inspection on Friday (3/14). The inspections were performed in
accordance with the Watershed Development Permit and the general National Pollutant Discharge
Elimination System (NPDES) permit.

Changes to Scope of Work

= None

Open/Outstanding ltems

= None

Work planned for the week of March 17, 2014 through March 22, 2014

= Perform perimeter Air Monitoring.

= Full-scale ISS construction in Removal Action Areas A and B with the Manitowoc 4000w and Delmag RH-
28.

®= Receive and evaluate ISS CQA data.
= Continue shallow soil excavation and removal of historical structures in Removal Action Areas A and B.
= Continue pre-excavation activities in Removal Action Areas A and B.

A Weekly Progress Report will be issued throughout the duration of field activities for this Time Critical Removal
Action. A written report summarizing the results of the Removal Action will be provided following completion of all
field activities. A summary of the perimeter air monitoring activities, as detailed by the Air Monitoring Contractor, is
included with this report as Attachment 1.

Please contact us if you have any questions.

Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

il &St

Glenn Luke, PE
Environmental Engineer

Attachment 1: Burns and McDonnell Weekly Air Monitoring Report
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Field Photos:
| T w Photo 1: Manitowoc 400W mixing ISS
A columns in Removal Action Area A.
Direction: East
T \ | i Photo Date: 3/10/14
Photo Taken By: DJV

Photo 2: GSI excavating impacted soil in
Removal Action Area A.

Direction: East
Photo Date: 3/11/14

Photo Taken By: AMM

Photo 3: WMI hauling soil and debris for
direct disposal at Countryside Landfill

Direction: East
Photo Date: 3/12/14

Photo Taken By: AMM
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Record of Weekly Ambient Air Monitoring Activities
Former North Plant MGP Site

Date Period: March 10 - 16, 2014

Burns & McDonnell is performing ambient air monitoring and sampling along the site perimeter at the Former North
Plant MGP Site in accordance with the North Plant MGP Site — Removal Action Work Plan (RAWP). We are completing
real time ambient air monitoring 24-hours a day, seven days a week at seven locations (AMS-1 through AMS-7) along
the Site perimeter. We are collecting 24-hour perimeter air samples at upwind and downwind locations at the Air
Monitoring Stations on a routine basis at frequencies and quantities outlined in the RAWP. Burns & McDonnell is also
performing real-time handheld and observation monitoring as described in the RAWP. This weekly report describes air
monitoring activities for the week of March 10 — 16, 2014 and includes:

Tasks Ambient Air Monitoring Activities

Sampling Activities | A total of 8 SUMMA canister air samples and 6 PUF air samples including
Performed one duplicate and one field blank air sample were collected and submitted
to STAT Analysis for BTEX/Naphthalene and select PAH analyses,
respectively.

BMcD Field Josh Myers
Personnel Ross Hartwick
Emily Meyer

Erik Ehrengren

Equipment AirLogics Air Monitoring Stations

Deployed SUMMA canisters with 24-hour flow regulators
PUF sampling systems

Photo ionization detector (PID)

TSI Dusttrak monitoring device




Burns &

McDonnell
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